COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 06/ 2019

ESTI MATE SUMVARY 09: 55: 34
CONTI D; C20813 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20813- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TIME ALLOW 10/ 25/201 FI XED COVPLETI ON DAl
US 24 M NTURN RESURFACI NG PERCENT TIME:  15.06 ORI G TIME ALLOW 10/ 25/201 FI XED COVPLETI ON DAl
PROJECT NO. STR0241- 062
US 24 M NTURN RESURFACI NG
NAMVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 06/ 06/ 2019 DATE TI ME STARTED 05/13/2019
4901 S. Wndernere St DATE LET 01/ 24/ 2019 DATE WORK BEGAN 05/13/ 2019
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/26/2019 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 05/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,118, 209. 00 PARTI Cl PATI NG $ 144, 616. 00 $ 144, 616. 00
AWARD PRQIECT AMT: $ 6, 766,336.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 2.03% TOTAL EARNI NGS 144, 616. 00 144, 616. 00
FUNDS AVAI LABLE: $ 6,973,593.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 144, 616. 00 144, 616. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -4,338.48 -4,338.48
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 140, 277. 52 140, 277. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 140, 277. 52 140, 277. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 140, 277. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20813-BID ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0001 09: 55: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
50, 000. 00000 0. 000 0.00
0010 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0015 202-00000 Renoval of Structures and Obstructions 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0.00
0020 202-00010 Renoval of Tree 15. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0025 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0030 202-00019 Renmoval of Inlet 10. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0035 202-00032 Renoval of Valve 1. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0.00
0040 202-00035 Renoval of Pipe 151. 000 0. 000
LF 0. 000 0.00
34. 00000 0. 000 0. 00
0045 202-00039 Renoval of Bollard 6. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0.00
0050 202- 00090 *Rermoval of Delineator 23. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0055 202-00155 Renoval of Wall 201. 000 0. 000
LF 0. 000 0.00

25. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20813-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0001 09: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00200 Removal of Sidewal k 462. 000 0. 000
Sy 0. 000 0.00
10. 00000 0. 000 0. 00
0065 202-00203 Renoval of Curb and Gutter 479. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0070 202-00207 Renoval of Brick Pavers 144. 000 0. 000
Sy 0. 000 0.00
9. 00000 0. 000 0. 00
0075 202-00210 Renoval of Concrete Pavenent 238. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0080 202-00220 Renmoval of Asphalt Mat 4, 307. 000 0. 000
Sy 0. 000 0.00
8. 00000 0. 000 0. 00
0085 202-00240 *Rermpval of Asphalt Mat (Pl aning) 80, 947. 000 0. 000
SY 6, 895. 000 20, 685. 00
3. 00000 6, 895. 000 20, 685. 00
0090 202-00250 *Renoval of Pavenent Marking 29, 089. 000 0. 000
SF 0. 000 0.00
1. 00000 0. 000 0. 00
0095 202-00750 Renoval of Luminaire 1. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0100 202-00810  *Rerpval of Ground Sign 3. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0105 202-00889 Renoval of Detectabl e Warning 1. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0110 202-01000 Renoval of Fence 252. 000 0. 000
LF 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20813-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0001 09: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01130 *Renoval of Guardrail Type 3 3, 635. 000 0. 000
LF 19. 000 152. 00
8. 00000 19. 000 152. 00
0120 202-01170 Renoval of Guardrail Type 7 100. 000 0. 000
LF 100. 000 900. 00
9. 00000 100. 000 900. 00
0125 202-01300 *Renpval of End Anchorage 26. 000 0. 000
EACH 1. 000 340. 00
340. 00000 1. 000 340. 00
0130 203-00012  Uncl assified Excavation (Conplete In Place) (Special) 80. 000 0. 000
cY 80. 000 2,000. 00
25. 00000 80. 000 2,000. 00
0135 203-00050 Unsui tabl e Materi al 100. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
0140 203-00060 Enmbanknment Material (Conplete In Place) 776. 000 0. 000
cY 0. 000 0. 00
94. 00000 0. 000 0. 00
0145 203-00400 Rock Excavation 170. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0150 203-00598 *Rock Scal i ng 73.500 0. 000
HOUR 73.500 16, 905. 00
230. 00000 73. 500 16, 905. 00
0155 203-01140 Rol l'i ng 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0160 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0165 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0170 203-01550

0175

203- 01582

0180

203- 01590

0185

203- 01597

0190

203- 02330

0195

206- 00000

0200

206- 00065

0205

206- 00200

0210

206- 01750

0215

207- 00205

0220 208-00002

ROADWAY

C20813
20813-BI D
STR0241- 062
| TEM
DESCRI PTI ON
Dozi ng
Truck (Dunp)

Front End Loader (Rubber Tire)

Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

(FlowFill)

Structure Backfill

(Class 2)

Shoring

Topsoi |

Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
HOUR
200. 00000
60. 000
HOUR
100. 00000
30. 000
HOUR
130. 00000
80. 000
HOUR
280. 00000
80. 000
HOUR
47.00000
75. 000
cy
65. 00000
569. 000
cy
400. 00000
110. 000
cy
50. 00000
1. 000
LS
6, 300. 00000
219. 000
cy
65. 00000
1, 080. 000
LF

4. 00000

QrY TH'S PERI OD
QTY TO DATE

14
14

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 06/ 2019

1, 400

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 55: 34

AMOUNT

1,400

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20813-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0001 09: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208-00035  Aggregate Bag 2,288. 000 0. 000
LF 60. 000 660. 00
11. 00000 60. 000 660. 00
0230 208-00046 Pre-fabricated Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0.00
0235 208-00051 StormDrain Inlet Protection (Type I) 14.000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0240 208-00052 StormDrain Inlet Protection (Type I1) 28. 000 0. 000
LF 0. 000 0. 00
72.00000 0. 000 0.00
0245 208- 00056 StormDrain Inlet Protection (Type IIl) 12. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0250 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
47.00000 0. 000 0. 00
0255 208-00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0260 208-00106 Sweepi ng (Sedi ment Renoval ) 30. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0265 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
47.00000 0. 000 0. 00
0270 208-00207 Erosi on Control Managenent 70. 000 0. 000
DAY 0.500 90. 00
180. 00000 0.500 90. 00
0275 210-00050 Reset Fire Hydrant 6. 000 0. 000
EACH 0. 000 0. 00

11, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

210- 00810

210- 01000

210-01710

210- 04010

210- 04015

210- 04050

211- 03005

212- 00006

212-00032

212- 00050

212-00100

ROADWAY

C20813
20813-BI D
STR0241- 062
| TEM
DESCRI PTI ON
*Reset Ground Sign

Reset Fence

Reset Val ve

Adj ust

Manhol e

Modi fy Manhol e

Adj ust Val ve Box

Dewat eri ng

Seedi ng (Native)

Soi

Condi ti oni ng

Sod

Tree Retention and Protection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24. 000
EACH
340. 00000
426. 000
LF
60. 00000
3. 000
EACH
4, 900. 00000
13. 000
EACH
800. 00000
2.000
EACH
4, 800. 00000
57.000
EACH
430. 00000
1. 000
LS
20, 000. 00000
0. 400
ACRE
5, 200. 00000
0. 400
ACRE
7, 700. 00000
610. 000
SF
2.00000
1. 000
LS

4, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.500
2.500

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 06/ 2019

2,000

215

.00

.00

.00

00

.00

00

.00

.00

.00

.00

.00

09: 55: 34

AMOUNT

2,000

215

.00

.00

.00

00

.00

00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 213-00012

0340

214- 00350

0345

216- 00201

0350

240- 00000

0355

240- 00010

0360

304- 06007

0365

304- 07005

0370

403- 00720

0375

403- 34701

0380

411- 03355

0385 411-10255

C20813
20813-BID
STR0241- 062
| TEM
DESCRI PTI ON

Spray-on Mul ch Bl anket

Deci duous Shrub (5 Gallon Container)

Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*W1dlife Biologist

Renoval of Nests

Aggr egat e Base Course (C ass 6)

Aggregate Base Course (Class 7)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX) (75)

*Asphalt Cenment Performance Grade (PG 58-34)

*Enul si fied Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 400
ACRE
7, 600. 00000
5. 000
EACH
55. 00000
300. 000
5%
4. 00000
40. 000
HOUR
120. 00000
40. 000
HOUR
120. 00000
1, 465. 000
cy
80. 00000
1, 831. 000
cy
80. 00000
215. 000
TON
230. 00000
11, 178. 000
TON
120. 00000
673. 000
TON
720. 00000
5, 750. 000
GAL

7.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 06/ 2019

120.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 55: 34

AMOUNT

120.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20813-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0001 09: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 412-00600 *Concrete Pavenent (6 Inch) 471. 000 0. 000
Sy 0. 000 0. 00
95. 00000 0. 000 0. 00
0395 412- 00605 *Concrete Pavement (6 Inch) (Fast Track) 1,412.000 0. 000
SY 0. 000 0. 00
94. 00000 0. 000 0. 00
0400 420-00132  Geotextile (Separator) (Cl ass 1) 23.000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0405 506-00206 Riprap (6 Inch) 9. 000 0. 000
cY 0. 000 0. 00
210. 00000 0. 000 0. 00
0410 514-00000 Pi pe Railing 247.000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0415 601-01050 *Concrete Class B (Vall) 3. 000 0. 000
cY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0420 601- 03000 *Concrete Class D 10. 000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0425 601- 03050 *Concrete Class D (wvall) 134. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0430 602-00000 *Reinforcing Steel 1, 550. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0435 602-00020 *Reinforcing Steel (Epoxy Coated) 11, 020. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0440 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 23. 000 0. 000
LF 0. 000 0. 00

80. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20813-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0001 09: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 45. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0450 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 39. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0455 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 002. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0460 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 264. 000 0. 000
(Conplete In
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0465 603- 05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0470 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 0. 000
EACH 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
0475 603-10360 36 Inch Corrugated Steel Pipe 7.000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0480 604- 00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0485 604-13005 Inlet Type 13 (5 Foot) 5. 000 0. 000
EACH 0. 000 0.00
4,700. 00000 0. 000 0. 00
0490 604- 13006 Inlet Type 13 (5 Foot) (Special) 11. 000 0. 000
EACH 0. 000 0. 00
4, 700. 00000 0. 000 0. 00
0495 604-19000 Inl et Special 1. 000 0. 000
EACH 0. 000 0. 00

4,700. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

604- 19005

604- 19405

604- 30005

604- 39005

604- 39010

606- 00301

606- 00910

606- 01370

606- 01385

606- 01390

606- 02003

C20813

20813-BID
STR0241- 062

| TEM
DESCRI PTI ON

ROADWAY

Inlet Special (5 Foot)

Inlet Type R Speci al

(5 Foot)

Manhol e Sl ab Base (5 Foot)

Manhol e Speci al

(5 Foot)

Manhol e Speci al

(10 Foot)

*Quardrail

Type 3 (6-3 Post Spacing)

*Quardrail

Type 9 (Style CA)

*Transition Type 3G

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

LF

LF

EACH

EACH

EACH

EACH

1. 000

4,700. 00000

1. 000

6, 000. 00000

3. 000

4,100. 00000

1. 000

4, 100. 00000

3. 000

5,100. 00000

4,018. 000

49. 00000

250. 000

170. 00000

6. 000

4, 000. 00000

3. 000

3, 200. 00000

3. 000

2, 900. 00000

25. 000

4,700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 06/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 55: 34

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0555 607-11455

0560

607-11525

0565

607-53148

0570

608- 00000

0575

608- 00010

0580

608- 00015

0585

608- 10010

0590

609-20010

0595

609- 21020

0600

609- 22021

0605 609-24004

ROADWAY

C20813
20813-BI D
STR0241- 062
| TEM
DESCRI PTI ON
Fence Wod

Fence (Pl astic)

Fence Chain Link (48 Inch)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Si dewal k Drain

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section Il-B)

*Curb, Gutter and Sidewal k Type 2 (Section M)

*Qutter Type 2 (4 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

213. 000

LF
98. 00000
625. 000

LF
4. 00000
53. 000

LF
100. 00000
2,173. 000

sy
85. 00000
581. 000

sy
180. 00000
18. 000

SF
64. 00000
7.000

EACH

2, 700. 00000
27.000

LF
72. 00000
5, 153. 000

LF
35. 00000
16. 000

LF
115. 00000
125. 000

LF

53. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 06/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 55: 34

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0610 612-00001

0615

612- 00002

0620

612-00003

0625

612- 00052

0630

612-00070

0635

613- 00200

0640

613-07001

0645

614- 00011

0650

614-01573

0655

619- 00005

0660 619-77210

C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON
20813-BI D
STR0241- 062 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del i neator (Type I) 50. 000
EACH
30. 00000
*Del i neator (Type II) 50. 000
EACH
30. 00000
*Del i neator (Type II1) 25. 000
EACH
33. 00000
*Refl ector 434. 000
EACH
8. 00000
*Reflector Strip (4 Inch) 90. 000
EACH
60. 00000
2 Inch Electrical Conduit 175. 000
LF
35. 00000
Type One Pull Box 4.000
EACH
860. 00000
*Si gn Panel (Class |) 168. 000
SF
30. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000
Sl i pbase
EACH
500. 00000
Wat er Line 1. 000
LS
30, 000. 00000
Restrai ned Plug (Special) 1. 000
EACH

4, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 06/ 06/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 55: 34

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0665 619-77400

0670 619-78042

0675 622-00715

0680 625-00000

0685 625-00001

0690 626- 00000

0695 626-01103

0700 627-00008

0705 627-00013

0710 627-01010

0715 627-30407

C20813
20813-BID
STR0241- 062
| TEM
DESCRI PTI ON

Curb Stop and Box

5-1/4 Inch Fire Hydrant

Monitoring Wells

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

Public Infornmation Services (Tier I11)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Word- Synbol ) (Spe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

3, 300. 00000

3. 000
EACH
9, 800. 00000

26. 000
LF
120. 00000

1. 000

75, 000. 00000

40. 000
HOUR
160. 00000

1. 000
LS
670, 000. 00000

1. 000
LS
19, 000. 00000
330. 000
GAL
100. 00000
674.000
GAL
56. 00000
66. 000
SF
23.00000
17. 000
SF

16. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.170
0.170

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.170
0.170

0. 000
0. 000
0. 000

0. 000
68. 000
68. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 06/ 06/ 2019

12,750

3,230

3,808

.00

.00

.00

00

.00

.00

00

.00

00

.00

.00

09: 55: 34

AMOUNT

12,750

3,230

3,808

.00

.00

.00

00

.00

.00

00

.00

00

.00

.00



CONTI D

CAT NO0200

0720 627-30411

0725

630- 00000

0730

630- 00007

0735

630- 00012

0740

630- 80335

0745

630- 80340

0750

630- 80341

0755

630- 80342

0760

630- 80355

0765

630- 80358

0770 630-80360

C20813
20813-BID
STR0241- 062
| TEM
DESCRI PTI ON
ROADWAY

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Pedestrian Barricade (ADA)

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
994. 000
SF
13. 00000
10, 000. 000
HOUR
30. 00000
60. 000
DAY
420. 00000
110. 000
DAY
1, 200. 00000
12. 000
EACH
360. 00000
100. 000
LF
75. 00000
135. 000
EACH
60. 00000
2.000
EACH
120. 00000
4. 000
EACH
8, 000. 00000
4. 000
EACH
2, 100. 00000
200. 000
EACH

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
11. 000
11. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
30. 000
30. 000

0. 000
1. 000
1.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
97.500
97.500

Page 15
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6, 600

4,620

9, 600

1, 800.

120.

16, 000

1, 755.

.00

00

00

00

.00

.00

00

00

.00

00

09: 55: 34

AMOUNT

6, 600

4,620

9, 600

1, 800.

120.

16, 000

1, 755.

.00

00

00

00

.00

.00

00

00

00

.00

00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20813-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0001 09: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 0. 000
EACH 2.000 36. 00
18. 00000 2.000 36. 00
0780 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0785 630-80367 *Portable Traffic Speed Monitor 1. 000 0. 000
EACH 0. 500 1, 550. 00
3, 100. 00000 0. 500 1, 550. 00
0790 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 40. 000 1, 800. 00
45. 00000 40. 000 1, 800. 00
0795 630- 80380 *Traffic Cone 600. 000 0. 000
EACH 65. 000 780. 00
12. 00000 65. 000 780. 00
0800 630-80511 *Mbobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 200. 00000 0. 000 0. 00
0805 630-85010  *Inpact Attenuator (Tenporary) 2.000 0. 000
EACH 1. 000 4, 200. 00
4,200. 00000 1. 000 4,200. 00
0810 630-85020 *Mobi | e Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
36, 000. 00000 0. 000 0. 00
0815 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0820 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70012 F/ A Asphalt Pavenent Incentive 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20813-BID ESTI MATE RUN 06/ 06/ 2019
PRQIECT STR0241- 062 ESTI MATE NO 0001 09: 55: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0830 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70018 F/ A Roadway Snoot hness Incentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700- 70034 F/ A Sewer Lines 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70320 F/ A Sprinklers 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 6, 993,509.00$% 114,116.00 $ 114, 116. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0860 620-00005 Field Ofice (Special) 1. 000 0. 000
EACH 0.500 11, 500. 00
23, 000. 00000 0. 500 11, 500. 00
0865 620- 00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 0. 500 11, 500. 00
23, 000. 00000 0.500 11, 500. 00
0870 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3,500. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400 CURRENT AMT $ 49, 500. 00 $ 26, 500.00 $ 26, 500. 00
CAT NOO500 ERWSD
0875 210-04010 Adj ust Manhol e 10. 000 0. 000
EACH 5. 000 4,000. 00
800. 00000 5. 000 4, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

CONTI D: 20813
PCN: 20813- BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STR0241- 062 ESTI MATE NGO 0001 09: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0500 ERWSD
0880 210-04015 Nbdify Manhol e 14. 000 0. 000
EACH 0. 000 0.00
4,800. 00000 0. 000 0.00
CAT 0500  CURRENT AMI $ 75, 200. 00 $ 4,000.00 $ 4,000. 00
PROJECT TOTAL CURRENT AMI $ 7,118,209.00$%  144,616.00$% 144, 616.00



